Western New York Remediation Section

Week ending May 8, 2015
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emaining comments on the UAO and SOW needing resolve. ORC to revise the UAO by 5/6.

RRD to revise SOW by 5/6. On 4/23, RPM started process to open OU1 RD oversight for
support during PRP negotiations. Project Management will be the only task started in the event
hat the PRPs do not comply with the UAO.

CIA PRPs informed provided individual responses on 2/13 regarding their willingness to
ontinue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties
Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will
raft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting
enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in
bhases with the intent of re-initiating negotiations with PRPs after initial data has been collected.
ennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.
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